PROJECT LAYOUT SAMPLE

A concise two-page example of how to structure a professional project document

Project Name	Digital Operations Improvement Project
Project Owner	Operations Team
Project Duration	12 Weeks
Status	Planning / Sample

1. Project Overview

This project is designed to improve day-to-day operations by simplifying workflows, reducing repetitive manual tasks, and introducing clearer reporting. The document gives stakeholders a quick view of what will be done, why it matters, how success will be measured, and who is responsible.

2. Objectives

• Reduce avoidable processing delays and duplicated work.

• Improve accuracy, visibility, and accountability across key tasks.

• Introduce practical tools or processes that can be maintained after launch.

• Measure results using clear performance indicators.

3. Scope

Included	Not Included
Process review, workflow redesign, selected tool setup, staff guidance, testing, reporting, and handover.	Unrelated department work, major infrastructure replacement, or activities not approved through project change control.

4. Approach

Discover	Confirm current problems, users, requirements, and baseline performance.
Design	Define the improved workflow, responsibilities, tools, and acceptance criteria.
Implement	Configure or introduce the agreed solution and prepare users.
Test & Launch	Validate the solution, correct issues, and move into live use.
Review	Measure results, document lessons learned, and complete handover.

PROJECT DELIVERY PLAN

Key milestones, outputs, controls, and completion criteria

5. Timeline & Milestones

Phase	Timing	Main Output
Planning	Weeks 1-2	Approved requirements and project plan
Design	Weeks 3-4	Future-state workflow and solution design
Implementation	Weeks 5-8	Configured process / tool and user guidance
Testing & Launch	Weeks 9-10	Test results and live rollout
Review & Close	Weeks 11-12	Performance review and final handover

6. Key Deliverables

- Approved project plan and requirements summary
- Updated workflow/process documentation
- Configured solution or implementation output
- User guidance or training material
- Testing/acceptance record
- Final performance and handover report

7. Budget & Resources

Budget should identify the expected cost of people, software, equipment, external services, training, and contingency. Each major cost should have an owner and approval source. For a short project summary, show the total approved budget and only the main cost categories.

8. Risks & Controls

Risk	Control
Schedule delays	Set milestone owners and weekly progress reviews.
Unclear requirements	Confirm scope and acceptance criteria before implementation.
Low user adoption	Involve users early and provide simple guidance/training.
Cost increase	Use approval thresholds and track changes against budget.

9. Success Measures

A project should close against measurable results. Examples include shorter turnaround time, fewer errors, improved completion rate, user adoption, budget performance, and stakeholder acceptance. Final results should be compared with the baseline established at the start.

10. Approval & Closeout

The project is complete when agreed deliverables are accepted, outstanding issues are assigned, final documentation is handed over, and the project owner confirms closure.

Project Owner _____ **Date** _____

Project Lead _____ **Date** _____